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CONSTRUCTION PROGRESS REPORT FOR
MONTH CF Ewuber 195 _}

To be submitted (in Auplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorizaetion has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work willl commence.

STATSPEC  project Title: * Locations STATINTL

Date of Qoﬁmencament' 15 June 1953 Scheduled Completion Date: Y2 Dea, 1
Advarced to 11 Jaia 13‘?4
Authority for constructlon (identiflcation of instrument authorizing work

PRC adtien DU/I - 195e53, Dated 13 April 1953
Brief deéscription of work involved: ﬁanatmtim of New Operations Building,
Auxilinry auilding, l'uncas, ota,

Percent completed in various branches of worlk:

Excavation, gradindk paviagi 30%- . Flooring %
Concrete, cement work [ 5!%¢?§ ‘ Hardware ' %
Strudtural steeﬂi nisc, ir 4% /bo Painting, glazing % |
Mesonry 98% 4| Plumbing 5% v
Carpentry, millworkylOilsperk.s4s o Heating, ventllatlng %
Roofing, waterproofing 25%" Flectrical 68%
Sheet metal %2 Electric fixtures % |~
Lath, plaster, acoustic % Approach work b |ac
Insulation A Other ﬁ_
Alvmimom & steel windoms [ Prelim, ,fence,liag vole 0
Ceramic tile % Aluminun entrences %

«  Totals:
Amount of contract, including additions and deductions $ 379,632,405 oo i
Value of work completed to date 121,239,29 /55,772
Value of materials on site 25352,00 ' -
Value of materials in storage 1,106,56 /0o
Total value of completed work and materials 124,697.85 v o
Total of partial payments to __4 December 195 3 112,228,06

BY

(signature)
See opposite side for instructions.
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- 1. This blenk is an interim form to be used in
reporting progress on all contracts involving expenditure
.of funds for construction, including slterations and re-

~ pairs to existing structures and is intended to suppl.ement’
' the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2+ When no Agency technical representatlve is assigned
to the project or to the station under whose Jurlsdiction
the work 1s being done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract,

3. If various units of work under one authorization
dc not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g,, when work under
a given authorization is handled under two or more separate
contractsa o '
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